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Community Coordination Team
Construction Phase Meeting #5

October 22, 2020

Welcome & Core Value Moment
September CCT Score
Construction Progress Update
Upcoming Construction Activities 
CCT Member Questions/Feedback
Vote

MEETING AGENDA
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Core Values
Trust
Safety
Fiscal Responsibility
Passion
Public Responsiveness
Dedication

PROJECT CORE VALUES

CCT SCORES TO DATE:

Areas of Evaluation September

Responsiveness 6.86

Transparency 6.86

Traffic control 6.71

Safety 6.86

Housekeeping/ Site cleanliness 6.43

Overall Score   6.74
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UPCOMING CONSTRUCTION IMPACTS
June-August

CONSTRUCTION PROGRESS UPDATE
September – October 2020

Curb and Gutter
Paving 
Noise Wall Placement
Layton water tank transfer and removal 

UPCOMING CONSTRUCTION IMPACTS
June-August

CONSTRUCTION PROGRESS UPDATE
September – October 2020

Waterline
37,000 Linear Feet installed
35% Complete

Sewer
4,300 Linear Feet installed
33% Complete

Dry Utility
156,000 Linear Feet installed
35% Complete

A 747’s cruising 
altitude over land

over 14 football 
fields long!

Hill AFB to Lagoon

round trip!
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UPCOMING CONSTRUCTION IMPACTS
June-August

CONSTRUCTION PROGRESS UPDATE
September – October 2020

Road Base
60,000 tons
20% Complete

Excavation/Hauling
550,000 Cubic Yards 
30% Complete

Piles
7,000 Linear Feet installed
80% Complete

Storm Drain
18,000 Linear Feet installed
15% Complete

2.5 times the weight of the Statue of Liberty!

We’ll fill the Houston 
Astrodome by the 
time we’re done!

1.1x longer than The Kentucky Derby

The
highest

elevation one
can skydive from 

UPCOMING CONSTRUCTION ACTIVITIES 
200 North/400 North
MOT
• Switch to Phase 2 (Northbound and 

Southbound on permanent Southbound 
alignment – mid-December  

• Open Country Way – late November

Paving
• Country Way – Mid November
• Mainline U.S. 89 – first half of November 
• 200/400 North surface streets – late 

October 

Structures
• Set bridge girders (steel beams) – early 

December 
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UPCOMING CONSTRUCTION ACTIVITIES 
East Frontage Road – South End

Paving

• Crestwood to Orchard: Early November 

UPCOMING CONSTRUCTION ACTIVITIES
East Frontage Road – North End

Paving

• Valley View/Shay Lane – Early November
• 1200 North to 1070 North – Early November 
• Adams Canyon to North Village Drive – Late 

November   
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UPCOMING CONSTRUCTION ACTIVITIES 
Gordon Avenue
MOT
• Shift traffic to Phase 2B (southbound alignment 

at Gentile) – early November 
Paving
• Gordon Avenue Extension – mid-November 

Structures
• Drilled shafts – late-November/early-December 

UPCOMING CONSTRUCTION ACTIVITIES 
Oak Hills Drive
Paving

• Mainline – early November 
• Ramp C – late October 
• 2800 East – mid-November 
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CCT MEMBER FEEDBACK

• Project questions?

• What are you hearing from neighbors?

• Any information needs?

• How can we help you keep people informed?

• Is there anything you think could improve the CCT process?

VOTING 

Please consider your evaluation of Oak Hills Constructors 

according to the agreed upon areas of evaluation from 

September 17– October 21, 2020.

https://publicinput.com/US89CCTOctober2020



11/10/20

8

OTHER QUESTIONS OR ITEMS FOR DISCUSSION?

NEXT CCT MEETING – December 17, 2020

Communications Team 
• Aubry Bennion
• Leah Jaramillo

Email: us89@utah.gov
Web: udot.utah.gov/US89
Hotline: 888.752.8789
Facebook: @US89DavisCounty

U.S. 89 TEAM CONTACTS

mailto:us89@utah.gov

